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Chief, Planning and Review Staff, ORR 8 May 1956
Chief, Industrial Division, ORR

it Fourth Quarter FY 1957 Due Dates

1. The programs of two branches of this Division (1/AR and
I/SH) have been examined to determine whether a change in Fourth
Quarter FY 1957 due dates could be made .

2. 1In I/AR the 1957 Progrem shows that four reports are
scheduled for submission to St/FB in the period 15 April 1937 -
15 July 1957. Two of these reports are the April and July
revisions of the "Quarterly Estimate of Alrcraft Production in the
Sino-Soviet Bloc". These will require almost no time for review
in St/PB. In addition, it is possible thaet the project om "Factory
Floor Aress of the Airfreme and Engine Factories of the USSR" may
be finished in the Flrst or Second Quarter of FY 19%7. This com~
pletion date can possibly be moved ahead after the I/AR Branch
confers with representatives _of-in Septerber 1956. 25X1X7

3. I/SH the 1957 Program shows that four reports are due in
June 1557. However, one of the reports (Froject 35.753) is an EIC
report and will not be submitted to St/FB. The three other projects
cannot be shifted to earlier dates owing to the heavy area-wide
committment and limited TO of the Braumch.

L. A meporendum will be submitted shortly from Acting Chief,
I/NA proposing the rescheduling of the bramch project entitled
"procurement Cost of the Soviet AFV Program” from the Fourth Querter
to the Third Querter of FY 1957.

5. A copy of & memorandum from Chief, I/SH ie attached. This
concerns the substitution of & new project for the "Shipbuilding

Industry of Bulgaria”.

Attachment )
Memo dated 25 Apr 56 (3)
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